

Project Planning Phase

1. Planning Logic

Objective:

Plan the project activities, schedule, and resources.

Planning Activities:

Requirement analysis, design, development, testing, deployment, and documentation.

Planning Goals:

Deliver a secure, reliable, and user-friendly Sports Hall Booking System on time. Maintain high system reliability and performance.

2. Project Planning Template

Project Information

Project Title: Sports Hall Booking System using ServiceNow Service Portal

Project Objective: To develop an online sports hall booking application that allows students and faculty to reserve sports halls efficiently while enabling administrators to manage booking approvals and records.

Project Duration: 8 Weeks

Development Platform: ServiceNow

Project Schedule

Phase	Activity	Duration
Phase 1	Ideation and Requirement Analysis	1 Week
Phase 2	System Design	1 Week
Phase 3	Database and Table Creation	1 Week
Phase 4	Service Portal Development	2 Week
Phase 5	Workflow and Approval Configuration	1 Week

Phase 6	Testing and Bug Fixing	1 Week
Phase 7	Deployment and Documentation	1 Week

Resources Required

Software

- ServiceNow Platform
- ServiceNow Service Portal
- Web Browser

Hardware

- Laptop/Desktop
- Internet Connection

3. Project Planning Template (Task Breakdown)

Work Breakdown Structure (WBS)

Task No.	Task	Status
1.	Requirement Analysis	Completed
2.	Project Design	Completed
3.	Create ServiceNow Tables	Completed
4.	Develop Service Portal	Completed
5.	Create Booking Form	Completed
6.	Configure Approval Workflow	Completed
7.	Configure Email Notifications	Completed
8.	Perform System Testing	Completed
9.	Deploy Application	Completed
10.	Prepare Documentation	Completed

Project Milestones

Milestone	Description
Requirement Analysis Completed	Project requirements finalized
Design Completed	System architecture approved
Development Completed	All features implemented
Testing Completed	Application tested successfully
Deployment Completed	Application ready for users
Documentation Completed	Final project report submitted

Phase 4 Outcome

A complete project plan with tasks, timeline, resources, risks, and milestones was prepared to ensure the successful development and deployment of the Sports Hall Booking System.

